Bright TV Project Gantt Chart

Task	Start	End	Days
Data Profiling			
Data Examination	2026/03/25	2026/03/27	2
Analysis Planning	2026/03/26	2026/03/30	4
Exploratory Data Analysis	2026/03/28	2026/03/31	3
Data Manipulation			
Data Cleaning	2026/03/30	2026/04/02	3
Feature Building & Data Aggregation	2026/03/27	2026/04/01	5
Data Visualisation			
Analysis on Excel	2026/04/06	2026/04/08	2
Create graphs & dashboards	2026/04/07	2026/04/14	7
Data Presentation			
Summarising insights for CVM team	2026/04/02	2026/04/13	12
Presentation Compilation	2026/04/07	2026/04/13	6
Monitoring & Review			
Monitor PowerBI daily refresh	2026/04/08	2026/04/13	5
Update new information into report	2026/04/09	2026/04/13	4
Final review & submission	2026/04/11	2026/04/15	4